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INTERSTATE 10, WEST
SR 85 TO DYSART ROAD
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< — SR 85 - Verrado Way (GPL) Verrado Way - Sarival Ave (GPL) »¢_Sarival Ave - Dysart Rd (HOV/GPL)
4 8.2 miles 5.8 miles N 3.7 miles
Y
&
SR 85 — Verrado Wa Verrado Way — Sarival Ave. — Dysart Rd. .
y . y Y Perryville Rd. Tl Bullard Ave. TI
WORK ELEMENT (GPL) Sarival Ave. (GPL) (HOVI/GPL)
COST COST COST COST COST
BEGIN COMP. (3000) | BEGIN COMP. | ($000) BEGIN comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comMP. | ($000)
SCOPING Jun-05 Apr-06 Jun-05 Apr-06 Jun-05® | Apr-06® (3) Feb-02 | Jul-03
Jul-06® | Feb-07®
DESIGN Phase 4 8,500 Fy 08®" | Fy 09®” 3,700 | sep-06“? | May-07*® [ 2,800 | FY12® | FY 13® | 450® | Jun-05 | May-06 | 1,000
Jul-07%® | sep-08“® | 1,900
RIGHT-OF-WAY N/A N/A N/A ¥3) Jun-05 | Dec-06 | 4,000
CONSTRUCTION Phase 4 73,800 | FY09®” | FY10®” | 43,200 | Oct-07“® | Mar-09“® | 50,000 Phase 2 8,200% | May-07 | Apr-08 | 8,506
Jan-09“® | May-10“® | 35,000
LANDSCAPING: Phase 4 @ @ @
-DESIGN FY 10® 320
-CONSTRUCTION 3)
30% - 5/26/06 30% - 4/15/07 30% - 5/26/06™ 30% - 5/25/07" AD - 2/1/07

60% - 12/22/06"
95% - 3/23/07%
100% - 5/25/07%
Footnotes: AD — 7/1/07®
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction and Design amounts
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Outside Widening (GPL)
7) Accelerated with STAN funding Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 10, WEST

N
NS
_ N
El Mirage Rd Tl <
& %
N KIMLEY HORN Z
N N COFFMAN SPECIALTIES S
) S 3 43rd Ave TI/51st Ave Tl (Improvements) “
@ w %) u W W w =
o N < S 2 : % 3 % i
k£ g N = G e = S S
5 S 5 3 ° 5 @ @ b
E =~ = 4/\ ; —
L 1-10, PAPAGO
T N>
rRs®
L, Dysart Rd - 101L Agua Fria (HOV/GPL) | 101L, Agua Fria - I-17 (GPL) _I
[F 4.2 miles T 7 miles
Dysart Rd. — .
y . 101L, Agua Fria — . 43" Ave. Tl and
101L, Agua Fria 117 (GPL El Mirage Rd. Tl 515 Ave. Tl
WORK ELEMENT HOV /GPL) -17 (GPL) ve.
COST COST COST COST
BEGIN COMP. ($000) BEGIN | comp. | ($000) | BEGIN [ comp. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jun-05® [ Apr-06® (3) Phase 4 Nov-04 | Jun-05
Jul-06® | Feb-07®
DESIGN Sep-06 | May-07" | 2,805%*® | FY 09® | FY 109 | 3,740" Phase 4 1,700 | Nov-05 | Jul-06 200
RIGHT-OF-WAY N/A N/A ¥3) N/A
CONSTRUCTION | oct-07* | Mar-09® | 51,000%*® | Fy 109 | FY 12® | 68,000" Phase 4 15,600" | Dec-06 | Jun-07 | 2,180
LANDSCAPING: @) ) %) N/A
-DESIGN
-CONSTRUCTION
30% - 5/26/06" 30% - 5/25/07" AD - 9/14/06
60% - 12/22/06"
95% - 3/23/07%
100% - 5/25/07%
AD — 7/1/07%
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL) Note: Cost estimate amounts and schedule dates shown
6) Outside widening (GPL) reflect the current status as of the report date.
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INTERSTATE 10, EAST
SR 51 TO BASELINE ROAD N

VAN BUREN ST

WASHINGTON ST JL
JEFFERSON ST T

SKY HARBOR CIRCLE -

BUCKEYE

N 7TH ST
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[-10, MARICOPA

RD ==

- — =< L)
[-17, BLACK CANYON X
&
SR 51 — 40" st., 40™ St. — Baseline Rd.,
WORK ELEMENT CD Road CD Road
COST COST
BEGIN | comP. | ($000) | BEGIN COMP. ($000) {
o -
SCOPING Oct-01 | Apr-09 Oct-01 | Apr-09 110, MARICOPA ) BROADWAY RD
~
(%)
DESIGN Fy 109 | Fy 11® | 10,000”| FY08® Fy 10® 19,250% z
?
RIGHT-OF-WAY Fy 109 | Fy 11® | 10,000”| FY08® Fy 10® 25,000V
CONSTRUCTION |[FY12® | FY 14® |120,000"| FY10® | FY 14® 350,000V
US 60, SUPERSTITION
LANDSCAPING: ) 3]
-DESIGN
-CONSTRUCTION BASELINE RD ——
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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7—=fH = INTERSTATE 10, EAST
BASELINE ROAD TO RIGGS ROAD

\Chandler Heights Rd Tl

RD

3 »
§ =
3 &
CARTER BURGESS . ¥
AUSTIN BRIDGE & ROAD & <
Ray Rd TI (Improvements) & 4 9
& 2 g
%) o <
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#ﬁﬂ&\ : 2
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3 S - « N Tz 48th St
%) < IS} W <
< Q 3 = @ @ o,
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[ = g = Zz
S @
Baseline Rd - 202L, Santan (GPL) © 2 202L, Santan - Riggs Rd
N 6 miles T 6 miles
[
[
Baseline Rd. — 202L, Santan — Rav Rd. Tl Chandler Heights
WORK ELEMENT 202L, Santan (GPL) Riggs Rd. (HOV/GPL) Y ) Rd. Tl
COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-01 Apr-09 Jun-99 ?3) Aug-04 | Mar-05 Phase 4
DESIGN Phase 2 2,640 | FYo09® | FY10® | 2,3209 | Jul-05 | Jan-06 | 550 Phase 4 1,400
RIGHT-OF-WAY N/A N/A N/A )
CONSTRUCTION Phase 2 48,000 | FY10® | Fy12® 64,670 | Sep-06 | Jun-07 | 7,928 Phase 4 12,400
LANDSCAPING: ) ) N/A )
-DESIGN
-CONSTRUCTION
AD - 5/5/06
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
g; g‘g*i%i?e'?ggzcdg?;t;ﬁﬁgzn amount Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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ARIZONA CANAL
DUNLAP AVE

NORTHERN AVE }

INTERSTATE 17, BLACK CANYON

I-10 EAST TO ARIZONA CANAL

16" St. — Bethany Home Rd. —
cuenone ave I-10 East — I-10 West McDowell Rd. - Y
(HOV) Arizona Canal (GPL) Buckeye Rd. Northern Ave.
WORK ELEMENT (Local Project) (Alhambra District)
! COST COST COST COST
BETHANY HOME RD-% BEGIN | COMP. | ($000) | BEGIN | COMP. ($000) BEGIN | comP. | ($000) | BEGIN | comP. | ($000)
=
g SCOPING Phase 3 FYO07 | FY10 Jul-03 | Jul-04 @)
X
O
CAMELBACK RO
S DESIGN Phase 3 7,000 Phase 3 150,000 | Jul-05 | Jan-06 (6) ©)
L | RIGHT-OF-WAY N/A Phase 3 220,000 N/A 3)
006 |
=
o Homs R0 CONSTRUCTION Phase 3 70,000% Phase 3 590,000% | Jun-06 | Feb-07 | 4,534 | FY10® | FY 11® | 2,295®
%%
N LANDSCAPING: ) 2 N/A N/A
MCDOWELL RD
1-10, PAPAGO % -DESIGN
-CONSTRUCTION
VAN BUREN ST AD - 4/24/06
BUCKEYE RD “" = SKY HARBOR BLVD
=17, BLACK CANYON ‘h
L§ u§ 27, I~ >
- = = - e Footnotes:
& N ~ & § 1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
A 2) Included in the Construction amount
TY Lin 3) Schedule to be determined

Valley

Meadow
16th St - Buckeye Rd (Local Project) N
3.9 miles "

i A

4) Includes funding for Design and Right-of-Way
5) Includes funding for Design, Right-of-Way and Construction
6) Design by consultant retained by local agency
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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N INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L, AGUA FRIA

—A SR I0IL, AGUA FRIA SR I0IL, PIMA

YORKSHIRE DR UTOPIA RD

Arizona Canal - 101L Agua Fria (GPL)

UNION HILLS DR —f—
BELL RD —<5— : _ Peoria Ave. —
101’trl,zb\or:121(|::?iga(|GPL) Greenway Rd. Cactus Rd. Tl
2| | WORK ELEMENT . Ag (Drainage IMP)
E 2 CosT cosT CosT
39 BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000)
A GREENWAY RD S g SCOPING Fyo7® | Fy 10® N/A N/A Jun-03 | Sep-04
2 o5 E
= % 8 E DESIGN Fy12® | Fy13® | 2,640% | May-05 (3) 900 Mar-05 | Sep-05 300
(2]
_g THUNDERBIRD RD p= g RIGHT-OF-WAY Phase 2 ¥3) N/A N/A
o
5 S
m?é 3 CONSTRUCTION Phase 2 48,000” | FY 07 | Fy08® | 16,426 | Jan-06 | Oct-06 | 6,291
®© |~ =
M g ] CACTUS RD = LANDSCAPING: ) N/A %)
3 o -DESIGN
O
© 3 -CONSTRUCTION
o - 30% - 8/1/05 AD - 9/15/05
< ~ 60% - 11/15/05
s PEORIA AVE 0 9506 - 119106
S 100% - 3/1/06
o AD - TBD
A ARIZONA CANAL /f —

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 101L, AGUA FRIA TO SR 74, CAREFREE HIGHWAY

L PTG STANLEY
101L, Agua Fria - Jomax Rd (HOV/GPL) Jomax Rd - SR 74, Carefree Hwy (HOV/GPL) %@—? z
F 4 miles 5 miles
(%)
)
W
3 &
s S -
= 3 T = 0 Dove Valley Rd TI
> = ) o 3
) &) < o N -
= 3 0 o ) S o E
n Mm@ ™ = N 2 >
2 ® § ) ’r: > ;
b )% = ;‘ Q o %]
g = 5 2 | 5 :
= 3 © S RN L 2
~ ] SIS (S m
‘2 ‘ =M < N
R N 2
Y = M o
STANLEY 5 iy
\\ Jomax Rd TI/DixiletaDr Tl &
SR I0IL, PIMA
. Jomax Rd. —
101L, Agua Fria — . Jomax Rd. Tl and
g SR 74, Carefree Highway e Dove Valley Rd. TI @
WORK ELEMENT Jomax Rd. (HOV/GPL) (HOV/GPL (8) Dixileta Dr. Tl
COST COST COST COST
BEGIN COMP. ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Sep-06 Apr-07
DESIGN Nov-06 May-07 | 85709 | Jul-06 Jul-07 | 8570 | sep-05® | Jun-06“ 2,800 Fyo7®® | Fyos®® | 1,800"
RIGHT-OF-WAY Jul-07 Jun-09 35,500 Jul-07 Jun-08 | 26,000 N/A ?)
Jul-06 Jun-07 7,800"% Jul-06 Jun-07 | 17,000
ct- ep- , an- ul- , pr- un- , ' ' )
CONSTRUCTION Oct-07 Sep-09 96,984 Jan-08 Jul-09 98,134 Apr-07® | Jun-08® | 45543 | Fyo0s8®? | FYyo09®? | 16,600"
LANDSCAPING: ®)
-DESIGN FYo9® | FY10® 72019 (10) (10)
-CONSTRUCTION Fy10® | FY11® | 3,000" (10) (10)
30% - 4/28/06 30% - 4/28/06 AD - 12/28/06
60% - 2/16/07 60% - 12/7/06
95% - 4/6/07 95% - 4/26/07
100% - 5/31/07 100% - 7/31/07
AD - 6/29/07 AD - 8/31/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan 6) Includes Happy Valley Road to Dixileta Drive
in 2002 dollars 7) Includes Dixileta Drive to SR 74, Carefree Highwa
( ghway
2) Included in the Construction amount 8) I-17/SR 303L Tl project costs included in SR 303L Corridor
3) Schedule to be determined 9) Includes funding for Design and Right-of-Way . .
4) Local advancement of schedule 10) Includes SR 101L, Agua Fria to SR 74, Carefree Highway mrceﬁztcftsggnﬁfrsxZ?EEfsa;sd;iuidrﬂso(:%e;eshown
5) Includes SR 101L, Agua Fria to Happy Valley Road '
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

gy Y33NOId

Ha NIVLINNON ASIVT

SR 74, Carefree Hwy - Anthem Way (GPL)

AYM WIHLNY

a4y 4314 M3In

7. BLACK CANYON

Anthem Way - New River Rd (GPL)
< 5 miles > 3 miles
< SR 74, Carefree Hwy - Anthem Way (HOV)
5 miles >
SR 74, Carefree Hwy. — | SR 74, Carefree Hwy. — Anthem Way — SR 74, Carefree Hwy.
Anthem Way (GPL) Anthem Way . d
WORK ELEMENT (HOV) New River Rd. (GPL) TI
CcoSsT CcOoSsT CcoSsT CcosT
BEGIN | comp. | ($000) | BEGIN | compP. | ($000) | BEGIN | coMmP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Oct-99 | Nov-04 Apr-05 | Dec-05
DESIGN Fy o7®® | Fy08®® | 2,600 Phase 4 4,400 Phase 4 2,600 | May-06 | Dec-06 | 1,500
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION | FY 09®? | Fy 118 | 30,499 Phase 4 34,500 Phase 4 23,400% | Apr-07 | Apr-08 | 23,989
LANDSCAPING: @) %) @ %)
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding
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30% - N/A
60% - N/A
95% - 10/20/06
100% - 12/1/06
AD — 1/22/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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THUNDERBIRD RD

CACTUS RD

SHEA BLVD
== SWEETWATER AVE

CHOLLA ST

STATE ROUTE 51
SHEA BOULEVARD TO SR 101L, PIMA

GREENWAY RD

Shea Bivd - 101L, Pima (GPL)

BELL RD

UNION HILLS DR
MA

/[
I
|

6 miles

STANLEY
Shea Blvd - 101L, Pima (HOV/Ramp)

7.25 miles |
Shea Blvd. — Shea Blvd. —
WORK ELEMENT | 101L, Pima (GPL) 101L, Pima
' (HOV/Ramp)
COST COST
BEGIN [ COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 Aug-04 | Sep-05
DESIGN Phase 4 4,000 | Feb-06 | Nov-06 | 3,500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 4 47,000" | May-07 | Apr-09 | 59,353
LANDSCAPING: ) @
-DESIGN
-CONSTRUCTION
AD - 1/26/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE

SR 303L, ESTRELLA TO 83Rf° AVENUE

WORK ELEMENT

303L, Estrella —
99" Ave. (GPL)

303L, Estrella —

99" Ave. (GPL/IMP)

99™ Ave. — 83" Ave.,

Including

New River Bridge

COST COST COST
BEGIN coMP. | ($000) | BEGIN | COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Jul-05 Jan-07 Phase 2 Nov-04 | Sep-05
DESIGN FYo7® | Fyo9® [ 1,9000 | Fy 12® | FY 13® | 2,420® | Mar-06 | EY07® | 500
RIGHT-OF-WAY (3) 1,000 Phase 2 12,000%4 400
CONSTRUCTION Fyo9® | Fy11® | 38,632 Phase 2 48,796 | Fy 08® | FY09® | 10,190
R a
a
5 BELL D . LANDSCAPING: ) ) )
5 ¢ | -DESIGN
[
C — d -CONSTRUCTION
= I ~ 30% - 5/16/07 30% - 6/12/06
g2 \ o3 60% - 9/25/06
q \ ) o, 95% - TBD
_THUNDERBIA X el - THUNDERBIRD 100% - TBD
RD RD AD -TBD
////
53 /
// CACTUS RD |
W[ CACTUS RD Tl
S w g “‘/, =
<
= &//y _ PEORIANGAVE
\‘ @
=<\ @ 2
O :
<<
2
y g
0%3%
%0 308
o5
) ‘1390‘;
s
sN\gp
e
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

4) Includes funding for Design and Right-of-Way
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE

SR 101L, AGUA FRIA TO VAN BUREN STREET =
ENTRANCO =
K.A.Z. CONSTRUCTION
83rd Ave and Peoria Ave
= 2 N &
- DA & N & N <
D
/&
% % | ENGEN® %
\ W < \ < Q 8 2
N2 N Q S N § &
AN o & & XX &
DN & G N »
2 N © W N\
£ ADOT S
<5 FISHER SAND & GRAVEL
] |  71st Ave - Grand Canal Bridge (Surface Improvements), |
“b - 3.72 miles .
101L, Agua Fria - McDowell Rd (GPL)
13 miles
101L, Agua Fria - Van Buren St (GPL/Imp)
N 14 miles d
101L, Agua Fria - Van Buren St (GPL)
14 miles
101L, Agua Fria — 71" Ave. -
101L, Agua Fria— Var’1 Bguren St 101L, Agua Fria — 83" Ave. and Grand Canal Bridge
WORK ELEMENT | McDowell Rd. (GPL)® (GPLIMP)® Van Buren St. (GPL)® Peoria Ave. (Surface
Improvements)
COST COST COST COST COST
BEGIN COMP. (3000) | BEGIN | comp. | ($000) | BEGIN | COMP. | ($000) | BEGIN | cCOMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING FY 08 ©) Phase 2 Phase 4 Jul-00 | Jan-01 Jul-03 | Jan-04
DESIGN Fyo9® [ Fy10® | 2,700" Phase 2 1,100 Phase 4 22,000® | Jan-03 | Oct-05 @ Jul-04 | Oct-05 (6)
RIGHT-OF-WAY ) Phase 2 ) Phase 4 8 N/A N/A
CONSTRUCTION Fy10® | Fy12® | 27,165 Phase 2 21,642 Phase 4 75,000 | Jan-06 | Jul-06 | 1,164 | Feb-06 | Aug-06 | 3,979
LANDSCAPING: ¥3) ¥3) ¥3) ) N/A
-DESIGN
-CONSTRUCTION
AD — 10/19/05 AD — 11/1/05
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Specific projects identified in Grand Avenue MIS I

5) Includes grade separations at 51%, 35" and 19" Avenues

6) Designed by ADOT staff

7) Designed by Consultant retained by local agency
8) Includes funding for Design and Right-of-Way
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION N
INTERSTATE 10 TO POWER ROAD

DIBBLE
MEADOW VALLEY CONTRACTORS
Higley Rd TI (Improvements)

NAL
24TH ST

SR I0IL, PRICE

HARDY DR

LINDSAY RD
CONSOLIDATED CA

MeCLINTOCK DR
DOBSON RD
LONGHORE
ALMA SCHOOL RD
EXTENSION RD
COUNTRY CLUB DR
GILBERT RD
VAL VISTA DR
GREENFIELD RD
HIGLEY RD
P
2%
OOSQ
o

i=MESA DR

L STAPLEY DR

- 320D ST

L supersTITION
T SPRINGS BLVD

L

|

4 FRURAL RD

1-10, MARICOPA
AL

Us 60, SUPERSTITION

Lindsay Rd Tl (Half TI) lelE%
< I-10 - 101L, Price (GPL) o . Val Vista Dr - Power Rd (HOV/GPL) R
Ml 5 miles g [~ 4 miles "
. Val Vista Dr. — Lindsay Rd. Tl .
WORK ELEMENT I-10 - 101L, Price (GPL) Power Rd. (HOV/GPL) (Half Interchange) Higley Rd. Ti
COST COST COST COST
BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN [ comp. | ($000)
SCOPING Fyo7® | Fyos8® Aug-97 | Oct-00 (3) Mar-05 | Dec-05
DESIGN Fyos® | Fyo9® 700 Nov-04 | Jul-05 | 6,700 FY11® | Fy12® [ 400® Dec-05 | Apr-06 130
RIGHT-OF-WAY N/A N/A N/A N/A

CONSTRUCTION Fy 109 | Fy12® | 8,000" Oct-05 | Jun-07 | 79,440 | FY12® | FY13® | 4,200 | Nov-06 Oct-07 4,941

LANDSCAPING: ®) %) 7))
-DESIGN Nov-04 | Sep-05
-CONSTRUCTION Apr-07 Mar-08 5,807

AD — 7/22/05 AD - 12/8/06" AD — 8/23/06

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Landscaping Project

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION N
POWER ROAD TO MERIDIAN ROAD

N
Q
§v Meridian Rd Tl (Half Interchange)
N &
Q Q
w S & & 7 Q
2 o N RS = 2
2 3 - & = 2 2 o 2
« “d = S = % Q
o« S < SOUTHERN AVE b S I 2 &
L < S — %) = ®)
S y a o & S o \F
= e el N
g US60, SUPERSTITION
>y
e BASELINE RD L Crismon Rd - Meridian Rd (HOV/GPL)
S I~ 2 miles
N
Crismon Rd. — Meridian Rd. TI
Meridian Rd. If h
WORK ELEMENT (HOV/GPL) (Half Interchange)
cosT cosT
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000)
SCOPING Phase 3 3)
DESIGN Phase 3 30000 | FY12® | Fy13® | 400"
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 3 28,000 Phase 2 4,200Y
LANDSCAPING: ) (2
-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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SR 85

INTERSTATE 8 TO INTERSTATE 10

%—@—;z

© Q
| ; Hav
~ " MP 139.01 - MP 141.71
R 2.70 miles
R a
N MARTIN AVE T 5 3 Q
z = % a ADOT
STOUT RD & 03 E 9 MP 149.4 - MP 152.0 STANLEY
- s § 3 2.60 miles MC 85 - Southern Ave
S - a S x 2 2.00 miles
vy
= T 2 < Wy " STANLEY
= & L Sle N Southern Ave - 1-10
MP 120.54 - MP 122.99 ~ " = a {‘ /" 2852 miles
2.45 miles @ 3
L L= | S
I
ADOT \ \ ‘ { -
MP 130.7 - MP 137.0 2 w
6.29 miles Q Q
- 8T 3
] Ly NG
o =
¥y == ¢ =
. L T oY 9
SR 85 Improvements (Construction): $40 million in FY 10 »w B3
1-8 to 1-10: Design, Right-of-Way and Utilities = $31,347 FY 07 to FY 09 3 § =
MP 120.54 — MP 122.99 MP 130.7 — MP 137.0 MP 139.01 - MP 141.71 MP 149.4 — MP 152.0 MC 85 — Southern Ave. Southern Ave. — I-10
WORK ELEMENT
COST COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN [ comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. ($000) BEGIN COMP. | ($000)
SCOPING - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02
DESIGN Fy 09® | Fy 09® | 1,200 Jun-07 (6) Mar-07 3) (6) Sep-06 Fy o7® | Fyos® | 3,900%
RIGHT-OF-WAY Fy 09® | Fy 09® 4 Jun-07 Mar-07 3) N/A Sep-06 Fy 07® | Fyos® 4
CONSTRUCTION | FY 09® | FY11® | 9,100 | Fy08® | Fy10® | 20,900 | FY 07® | FY 09® | 26,200 | FY 09® | FY 11® | 16,200 | Mar-07 | Feb-08 13,800 Fy 09® | Fy 11® | 29,600
Fy 07® | Fy 08® [ 1,2007
LANDSCAPING: N/A N/A N/A N/A N/A N/A
-DESIGN
-CONSTRUCTION
30% - 6/30/03 30% - 2/4/03 AD — 12/29/06
60% - 1/23/07 60% - 9/16/04
95% - 5/11/07 95% - 2/18/05
100% - 6/25/07 100% - 3/20/07
AD - 8/3/07 AD - 6/07
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined

4) Includes Design, Right-of-Way and Utilities

5) Utility Project

6) Designed by ADOT staff
7) Utility Construction

Page 14 of 33

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 74, CAREFREE HIGHWAY

US 60, GRAND AVENUE TO SR 303L, ESTRELLA

SR 87, BEELINE

Construct Passing Lanes Construct Passing Lanes . .
Corridor R/W Protection
T MP 13-15, EB MP 20-22, EB & WB
COST COST COST
BEGIN | comp. | ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Feb-06 | Feb-07 Feb-06 | Feb-07 N/A N/A
DESIGN (3) %) (3) %) N/A N/A
RIGHT-OF-WAY (3) ?) (3) %) FYO07 | Phase2 | 8,000®
Phase 4 40,000
CONSTRUCTION Fy 109 | Fy11® | 2,000 | Fyo8® | Fyo09® | 3,600 N/A N/A

Fish Creek Hill
WORK ELEMENT
COST
BEGIN | COMP. | ($000)
SCOPING
DESIGN Fyo6® | Fyo7® | 150"
RIGHT-OF-WAY Fy 06® | Fy o7® %)
CONSTRUCTION Fyo08® | Fy 09® | 1,500%

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Designed by ADOT staff

5) US 60, Grand Avenue — SR 303L, Estrella

6) I-17 — US 60, Grand Avenue

Page 15 of 33

ADOT
Forest Boundary —
WORK ELEMENT New Four Peaks
COST
BEGIN | COMP. | ($000)
SCOPING Jan-03 | Sep-04
DESIGN Oct-04 | Feb-07 4
RIGHT-OF-WAY Oct-04 | Feb-07 400
CONSTRUCTION Jul-07 | Jul-08 | 20,994
30% - 7/1/05
60% - 4/6/06
95% - 10/6/06
100% - 2/1/07
AD - 4/1/07
JACOBS
WORK ELEMENT Wickenburg By-Pass
COST
BEGIN | COMP. | ($000)
SCOPING Mar-99 | Jan-04
DESIGN Nov-03 | Jan-07 | 1,500
RIGHT-OF-WAY Nov-03 | Feb-07 | 24,000
CONSTRUCTION May-07 | Apr-09 | 28,483

30% - 3/18/04
60% - 8/25/04
95% - 2/21/06
100% - TBD
AD - TBD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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1-10 - MC 85 (99th Ave)

SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

PTG
175 miles 1-10 System Interchange (HOV Ramp) COFFMAN SPECIALTIES
) Bethany Home Rd TI, North Half
~ Q w
2 8 e o N
E X 2 E = Ly E
@ & o~ eI 3 <
8 3 Ty g 5 5 & 2 "
N S < S = ac >
&) = S 8 a I Q s iy W =
< 3 g g 2 3 N = @ < W E:
| J w L %) = e a 2 <
u i =" < 3 S ; S o <
S 3 n / g > o
R = < UQJ
% e
[
1-10 - US 60, Grand (GPL)
10 miles d
1-10 - US 60, Grand (HOV) R
< 10 miles |
1-10 — 1-10 — [-10 System
US 60, Grand Ave. US 60, Grand Ave. Interchange Betha'rzly HﬁﬂelfRd' T, |9;t(f)1 _AMC 85
WORK ELEMENT (GPL) (HOV) (HOV Ramp) orth Ha ( venue)
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comP. | ($000) BEGIN | comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Phase 4 Phase 3 Phase 4 Aug-02 Aug-03 ?3)
DESIGN Phase 4 5,000" Phase 3 5,000" Phase 4 6,000" Jul-05 | Apr-06 | 1,000 | FYo09® | Fy10® [ 500
RIGHT-OF-WAY N/A N/A N/A N/A )
CONSTRUCTION Phase 4 80,000 Phase 3 48,000 Phase 4 54,000 | Aug-06 | Ju-07 | 8852 | Fy10® | Fy12® | 35500
LANDSCAPING: ¥3) ¥3) ) ) )
-DESIGN
-CONSTRUCTION
AD - 5/23/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, AGUA FRIA N
US 60, GRAND AVENUE TO I-17

US 60, Grand Ave - I-17 (GPL)
12 miles

US 60, Grand Ave - I-17 (HOV)
12 miles

I1-17, BLACK CANYON

SR I0IL, AGUA FRIA

W W w N § § y
Beardsley Rd Tl/Union Hills Dr TI
BELL RD _
US 60, Grand Ave. — | US 60, Grand Ave. — .'nlt;fﬁfrl Beardsley Rd./
WORK ELEMENT 1-17 (GPL) I-17 (HOV) (HOV Ramgp) Union Hills Dr. Tl
COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comp. | coOST BEGIN COMP. | ($000)
SCOPING Phase 4 Phase 4 Phase 4 ?3)
DESIGN Phase 4 10,000% Phase 4 6,000" Phase 4 7,000 | FY11® | FY12® 700
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Phase 4 92,000 Phase 4 58,000 Phase 4 65,0009 | Fy12® | Fy13® | 18,000
A
l, LANDSCAPING: )] 2 (2) (2)
| S6Q0/94/1/04// -DESIGN
‘ -CONSTRUCTION
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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=
o
=
3
o
X
O
S
-
@
~
=
L

SR 101L, PIMA
I-17 TO SHEA BOULEVARD

AZTEC
64th Street TI

Q
- a
© Ly
& g o
SR I0IL, PIMA = S 2 N
SR I0IL, AGUA FRIA %’ﬁ SI= N4 5 I
Q 5 2 2 A Q
WY owow W X ~ < a = > <
Sl £% 0% 89 4 5 g3 @ o N~
e gz = SE 5 g "3 s . 5o =
S8 28 FE o < u ° = S R 0
= = b 2E W ®
© 3 | 23 "
PRINCESS DR \\
< I-17 - SR 51 (GPL) »le SR 51 - Shea Blvd (GPL) ~
7 miles '|‘ 10 miles
| . BELL RD
< 1-17 - Tatum Bivd (HOV) ple Tatum Blvd - Princess Dr (HOV)
7 miles Y 5.28 miles
i
ll< cap cava
SR 51 — Shea Blvd. Tatum Blvd. — th I FRANK LLoYD
WORK I-17 — SR 51 (GPL) I-17 — Tatum Blvd. (HOV) (GPL) Princess Dr. (HOV) 64" St. T WRIGHT BLVD
ELEMENT COST COST COST COST COST 5
BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) BEGIN COMP. | ($000) BEGIN | COMP. | ($000) //l)
= RAINTREE D
SCOPING Phase 4 (3) Phase 4 Aug-04 Dec-05 Feb-03 | Dec-04 Il "
| = THUNDERBIRD RD
DESIGN Phase 4 5000% | FY12® | FY13® | 2,500V Phase 4 8,000 | FYo7®® [ Fy0s®¥ [ 2,600 May-05 | Mar-06 | 1,800
RIGHT-OF-WAY N/A N/A N/A N/A May-05 | May-06 | 4,000
(1) 1) (1) (3.4) (3.2) u CACTUS RD
CONSTRUCTION Phase 4 54,000 Phase 2 33,000 Phase 4 77,000 Fy 08%* | Fy 10® 20,270 | Sep-07 | Apr-09 | 24,198 [
LANDSCAPING: @ @ @ N/A @
I} sHEA BLYD
-DESIGN v !
CONSTRUCTION X\(

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding
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30% - 8/2/05
60% - 10/31/05
95% - 1/17/06
100% - 3/15/06

AD - 6/1/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2007



BELL RD
CAP CANAL

FRANK LLOYD
WRIGHT BLYD
RAINTREE DR

THUNDERBIRD RD

CACTUS RD

SHEA BLYD
MOUNTAIN VIEW AD

SR 10IL, PIMA

SR 101L, PIMA
PRINCESS DRIVE TO 202L, RED MOUNTAIN

<
S
=
=
Wy
BN
Ly
Q
=
N

£ VIA LINDA

\ INDIAN BEND RD

Shea Blvd - 202L, Red Mountain (GPL)

ARIZONA CANAL
CHARPARRAL RD

i eooNALD DR

INDIAN SCHOOL RD

%

= SR 202L, RED MOUNTAIN

McDOWELL RD
McKELLIPS RD

L THomas RD

% T
0, |‘ 11 miles
2
2 AZTEC _
< Princess Dr - 202L, Red Mountain (HOV)
< 1478 miles a
Princess Dr. — Shea Blvd. —
202L, Red Mountain 202L, Red Mountain
WORK ELEMENT (HOV) (GPL)
COST COST
BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Aug-04 | Dec-05 Phase 2
DESIGN Apr-06 | Feb-07 5,000 Phase 2 4,730
RIGHT-OF-WAY N/A )
CONSTRUCTION Jul-07 | Feb-09 | 63,984 Phase 2 86,000
N/A %)

LANDSCAPING:

-DESIGN

-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for FMS implementation

30% - 6/27/06
60% - 9/18/06
95% - 12/12/06
100% - 2/6/07
AD - 4/1/07
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2007



SR 101L, PRICE

z%—@%
202L, RED MOUNTAIN TO 202L, SANTAN
= S
2 5
= %
o & Q N @ Q
Q/'V Q Q a < o Q i
é E i ?( = @ 8 Ag % 8§
L s 8y g 2 . 5
« 0 Y I = S S 5 aQ N Q
% = > S g =) 5 3 5 = x = ©
5 S a @ 3 & < = < % z N
3 & W a o
JE W
SR'IOIL, PRICE
A =
<
Baseline Rd - 20_2L, Santan (GPL) R %
JACOBS 6 miles E
202L, Red Mountain - Baseline Rd (HOV) Baseline Rd - 202L, Santan (HOV) N
N 4.21 miles 5.49 miles ‘;
vy
202L, Red Mountain — Baseline Rd. — Baseline Rd. —
WORK ELEMENT Baseline Rd. (HOV) 202L, Santan (GPL) 202L, Santan (HOV)
COST COST COST
BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000) BEGIN COMP. ($000)
SCOPING Aug-04 Dec-05 Phase 4 Aug-04 Dec-05
DESIGN Oct-06 | Sep-07 | 2,000 Phase 4 5000 | Fyo7®* | Fy08® | 3,000
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION | Fros8® | Fy10® | 15,887 Phase 4 46,000" | Fy0s8®® | Fy 10©% | 27,887
LANDSCAPING: N/A ) N/A
-DESIGN
-CONSTRUCTION

30% - 1/10/07
60% - 4/18/07
95% - 8/1/07
100% - 9/19/07
Footnotes: AD — 10/19/07

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 153, SKY HARBOR
SUPERIOR AVENUE TO UNIVERSITY DRIVE

N
— )~ UNIVERSITY DR
% |
RS SR 153, SKY HARBOR ‘ Superior Ave. —
9/ H WORK ELEMENT University Dr.
COST
& BEGIN | COMP. | ($000)
A DESIGN (1) 1,200
Ny
RIGHT-OF-WAY Jul-04® 11,551
SUPERIOR AVE ——| ——
CONSTRUCTION FY o9 15,723
LANDSCAPING:
-DESIGN FY o9 60
-CONSTRUCTION | FY10® 610
30% - 10/15/04
—_— AD - On-Hold
——

[-10 MARICOPA Fwy

Footnotes:
1) Project On-Hold, Schedule to be determined

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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51st Ave - I-10 West
11 miles

T SR 202L, SOUTH MOUNTAIN
I-10 EAST TO I-10 WEST

Ly
~N
<
[
v
[-10, PAPAGO @ 0 EasUSantan 1]
SRS - ast/Santan Tl —
N =1 Ave 51° Ave. — I-10 West
= WORK ELEMENT :
T COST COST
S | BEGIN COMP. ($000) BEGIN [ cowmPp. ($000)
ForhR SCOPING Ju-01 | May-08 Ju-01 | May-08
BUCKEYE RD
A RID CANAL DESIGN Fyo9® | Fy10® | 10,000 | FYo7® | Fy8® 5,000
I~ LOWER BUCKEYE RD Fy 09® | Fy 10® 15,000
RIGHT-OF-WAY FYo9® | Fy11® | 60,000 | FY08® | Fy10® | 65,000
1 BrosDwaAY RD Fy 119 | Fy13® | 160,000%
|- opT RIVER
\’/
CONSTRUCTION Phase 2 347,000% | FY 09® | Fy 13® | 420,000V
J SOUTHERN AVE
LANDSCAPING: ) )
BASELINE RD -DESIGN
-CONSTRUCTION
DOBBINS RD
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
ELLIOT RD N 2) Included in the Construction amount
= 3) Schedule to be determined
E 4) Includes funding for Design and Right-of-Way
Lo

ESTRELLA DR

% [-10 MARICOPA FWY

56TH ST

A

\- 2074 ST

== SR 202L, SANTAN

{% 19TH AVE
%% 7TH ST
-{%247/# ST

1-10 East/Santan TI - 51st Ave
12 miles

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
[-10/SR 51 TI TO SR 101L

I-10/SR 51 T1 - 101L, EB (GPL)

32ND ST

SR 51
L 24TH ST

[-10, PAPAGO = - ==

40TH ST

7 miles

52ND ST

>

Rural Rd - 101L, WB (GPL)
2 miles

Rural Rd - 101L (GPL) >

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined

Page 23 of 33

T 2 miles
(&)
O
< VAN BUREN ST Q . <
ac > Q T
- > g 4 . B
g 0 a A E S
Q = j®) () 199)
& * <
SKY HARBOR BLVD |
DL
I-10/SR51 Tl — 101L, EB Rural Rd. —101L, WB Rural Rd. — 101L (GPL) §
WORK ELEMENT (GPL) (GPL) =
CcosST CcOosST CcosST .
BEGIN | COMP. | ($000) BEGIN | coMP. | ($000) | BEGIN | COMP. ($000) 2
SCOPING Jul-05 | Feb-07 Jul-05 Feb-07 Jul-05 Feb-07 .
Wy
DESIGN Fy 08® | Fyo9® 9,200 Fyos® | Fyoo® | 2600 | FY11® | Fy12® 1,760
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION FYo9® | Fy11® | 105500 | FYo9® | Fy11® | 32,000 | FY12® | FY14® | 33,000
LANDSCAPING: ) 2 (2)
-DESIGN
-CONSTRUCTION
30% - 10/3/07 30% - 10/3/07 30% - 10/3/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Q
@ = N N
SR 202L, RED MOUNTAIN g 3 5 2
= [ >~
SR 101L TO HIGLEY ROAD S iy g 3
g = S =
THOMAS Rﬂw
S &
S 5 3 z
Q < < q
3 & 0 % 3
Q S x Il McDOWELL RD
a S & ] T
S 2 0S §
L Y
5 %
< < = Mesa Dr Tl, Ramps Only
= I S
a I
d &
] =
% 2
8
101L - Gilbert Rd (GPL) Gilbert Rd - Higley Rd (GPL)
6 miles <h I 5 r:?ile: q
Ly
§ 101L - Gilbert Rd (HOV) Gilbert Rd - Higley Rd (HOV) >
= 6 miles v 5 miles
S
&
101L - Gilbert Rd. 101L - Gilbert Rd. Gilbert Rd. — Gilbert Rd. — Mesa Dr. T,
WORK ELEMENT (GPL) (HOV) Higley Rd. (GPL) Higley Rd. (HOV) Ramps Only
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN COMP. ($000) | BEGIN | comp. | ($000) | BEGIN | comP. | ($000) | BEGIN | cOMP. | ($000)
SCOPING Phase 2 May-06 May-07 Phase 4 Phase 3 Phase 4
DESIGN Phase 2 2,530% | Fyos® | Eyo09® | 2500% Phase 4 4,000% Phase 3 2,000% Phase 4 500
RIGHT-OF-WAY N/A N/A N/A N/A N/A
CONSTRUCTION Phase 2 46,000 | FY09® | EY11® | 29,000% Phase 4 38,000 Phase 3 25,000 Phase 4 4,100Y
LANDSCAPING: ) ) ) ) )
-DESIGN
-CONSTRUCTION
Footnotes:

Note: Cost estimate amounts and schedule dates shown

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars) reflect the current status as of the report date

2) Included in the Construction amount

3) Schedule to be determined Page 24 of 33 January 31, 2007



SR 202L, RED MOUNTAIN

HIGLEY ROAD TO US 60

HIGLEY R

i RECKER|RD

US 60, Superstition

Higley Rd. — US 60 Higley Rd. — US 60
System Tl
WORK ELEMENT (GPL) (HOV) (HOV Ramp)
CcosST CcosST CcosT

BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000)
SCOPING Phase 4 Phase 4 Phase 4
DESIGN Phase 4 8,000" Phase 4 5,000% Phase 4 2,000%
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 77,000% Phase 4 47,000 Phase 4 18,400

LANDSCAPING:

&)

@

@

-DESIGN

-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
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SR 202, SANTAN =

Higley Rd - US 60 (GPL)
10 miles

J UNIVERSITY DR
APACHE TRAIL
JK BROADWAY RD

i

Higley Rd - US 60 (HOV)
10 miles

US 60 Superstition System Tl

(HOV Ramp)

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2007



SR 202L, SANTAN

US 60 TO VAL VISTA DRIVE

US 60, Superstition - Val Vista Dr (GPL)

11 miles

US 60, Superstition - Val Vista Dr (HOV)

HIGLEY RD

& GREENFIELD RD

GREENFIELD RD
N
~
~
=
=
%)
m
—~
m
—
Q
=]
Q

VAL VISTA DR
N

A
%ﬁs 0

Footnotes:

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

11 miles

w

=

Ly

AN

—

=

=

° 8
Q ~
2 :g 3
= o o 3
< R v
O = 8 g
& £ ® @
I | L
T I T

SR 202L, SANTAN

WSR 2021, RED MTN

CAS

HAWES RD

usa@ SUPERSTITION

| —

ELLSWORTH RD

GUADALUPE RD

%a% ELLIOT RD

WARNER RD

WORK ELEMENT

US 60, Superstition —
Val Vista Dr. (GPL)

US 60, Superstition —
Val Vista Dr. (HOV)

cosT CcOoST
BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)

SCOPING Phase 4 Phase 4

DESIGN Phase 4 8,000" Phase 4 5,000%

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Phase 4 85,000 Phase 4 50,000

LANDSCAPING:

@

@

-DESIGN

-CONSTRUCTION
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2007



SR 202L, SANTAN N
VAL VISTA DRIVE TO DOBSON ROAD

N Lindsay Rd - Gilbert Rd
. S (Multi-Use Trail) a
& Q = < e
S ~ 3 =
Q S < © = 2
x & Q = =
= % § W = ~J
2 < N S Q g a Z 2 <
: s S - 2 : : s P
\Eé?% i & 2 iy = i
3 3 g « R /(
= ] © n
[ g A
= TT1
/—Pﬁ SR 202L, SANTAN
< Val Vista Dr - Dobson Rd (GPL) >
7 miles
< Val Vista Dr - Dobson Rd (HOV)
7 miles
Val Vista Dr. — Val Vista Dr. — Lgﬁ;:{t Fé‘é' -
WORK ELEMENT Dobson Rd. (GPL) Dobson Rd. (HOV) (Multi-Use Trail)
COST COST COST
BEGIN | COMP. | ($000) | BEGIN | comp. | ($000) BEGIN | comP. | ($000)
SCOPING Phase 4 Phase 2 N/A
DESIGN Phase 4 5,000" Phase 2 3,000% | Fyo8® [ Fyos® 7))
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 54,000 Phase 2 54,0007 | FYo08® | Fy09® | 529¢
LANDSCAPING: ) 3] (2
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Construction

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN N
DOBSON ROAD TO INTERSTATE 10

[
% 1-10, MARICOPA

CHANDLER BLVD

Ly
Q
@
a
= o
~ = S
(% a o =
2 = 2 5 2 5
by © o S <
= Irs) = S >o [
? ¢ = S Il
< 3 S
oyt WO TN i < g 2
202k — | =
~ Il 19}
SR 202, SANTAN éa
Dobson Rd - I-10 (GPL)
5 miles
Dobson Rd - I-10 (HOV/Ramp)
I‘ 6 miles "
Dobson Rd. — I-10 Dobson Rd. — I-10 aoar gf‘lr(‘:tea%
GPL HOV/RAMP ’
WORK ELEMENT (GPL) ( ) (HOV Ramp)
COST COST COST
BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN [ COMP. ($000)
SCOPING Phase 4 3) Phase 3
DESIGN Phase 4 4,000 | FY11® | FY12® | 4,000 Phase 3 2,000
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 39,000 Phase 2 42,000 Phase 3 18,400
LANDSCAPING: ) ) )
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined reflect the current status as of the report date.
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SR 801 TO US 60, GRAND AVENUE

SR 303L, ESTRELLA

I SR 801/MC 85 - |-10 ) I-10 - US 60, Grand Ave
= 5 miles N 5 miles
i 5 = =
o 8 S R 2
S = s 3 z 3 m N
= % S E § i g % 2 § < B § §Q
5 "3 . % £ & 3 s 'z & & g & & 2 N
s} ) T S =
P P =8 8 £ 03 s o 4 2 5 B e §
1 - - o > > N b . 5 N - = \
SR IO ESTRELEA s I~ R, R © N 1 &
3 — —_— =T 1 I &
% SR 303L, ESTRELLA §
Gl g : Bell Rd TI
i 3 Cactus Rd & Waddell Rd Crossroad IMP
1-10/303L Tl Phase |, I-10 Realignment § Qv*@
N
3 &
= bgl
S%
Riggs Rd. — SR 801 I-10/303L TI Phase I, 1-10 —
99 . SR 801/MC85 — |-10 .
WORK ELEMENT R/W Protection I-10 Realignment US60, Grand Ave.
COST COST COST COST
BEGIN | cowmp. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. | ($000)
SCOPING N/A N/A Dec-05 Oct-07 Jul-06 Apr-07 Apr-03 Apr-07
DESIGN N/A N/A Phase 3 40,000 (3) %) Fyoe® | FY11® | 17,200
RIGHT-OF-WAY Phase 4 50,000 Phase 3 ) %) Fyo7® | FY11® | 31,000
CONSTRUCTION N/A N/A Phase 3 180,000" | FY 11® | Fy13® | 135000 | FY11® | FY15® | 474,800
LANDSCAPING: @) (2) (2)
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way
5) Construction costs associated with SR 303L corridor
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30% - 9/1/07

30% (Bell Rd — Grand Ave.) - 12/19/06
30% (Peoria Ave — Bell Rd) - 3/30/07
30% (I-10 — Peoria Ave.) - 12/1/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L, ESTRELLA
SR 801 TO US 60, GRAND AVENUE (continued)

Cactus Rd. & Waddell Rd. Corridor Wide
Bell Rd. TI .
WORK ELEMENT Crossroad Improvement R/W Protection
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN | COMP. ($000)
SCOPING Apr-03 Apr-07 Apr-03 Apr-07 N/A N/A
DESIGN Fy 07%% | Fy 08®* 1,000 Fy 07%% | Fy0g®¥ 800 N/A N/A
RIGHT-OF-WAY Fyo6® | Fyo7® 4,000
CONSTRUCTION Fy 08®% | Fy 09®¥ 11,086 | Fy 08®® | Fy 09®* 9,250 N/A N/A
LANDSCAPING: ) (2)
-DESIGN
-CONSTRUCTION

Footnotes:

30% - 5/22/07

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding

30% - 5/22/07
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L, ESTRELLA N
US 60, GRAND AVENUE TO INTERSTATE 17

I-17, BLACK CANYON

Cape,
>” £ GHWA/ifE

STANLEY
py Valley Rd - I-I7

Oovg
V4, Ha|
Pkfvlyﬂ (Tl C%nstruction at1-17)

Happy Valley Rd. — Happy Valley Rd. — Lake Pleasant Rd. — 1-17 Happy \I/_alll7ey Rd. - UsS60, Grand Ave. —
WORK ELEMENT I-17 (Interim) Lake Pleasant Rd. (Interim) (Interim) (Tl Construction at 1-17) 1-17
COST COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. (3000) | BEGIN | COMP. | ($000) BEGIN | comp. [ ($000) | BEGIN | comP. | ($000)
SCOPING Mar-03 | Dec-06 Mar-03 Dec-06 Mar-03 | Dec-06 Mar-03 | Dec-06 Mar-03 Dec-06
DESIGN Fyo7® [ Fyos8® | 14,000" (3) ) (3) %) Sep-06 | Jul-07 (5) Fy 129 | Fy13® | 20,000
RIGHT-OF-WAY Fy 06® | FY07® | 10,000 | FYo7® | Fyo08® | 36,300 | FY08® | FY09® | 40,000 Jul-06 | Jun-07 (5) Fy 12® | Fy13® | 70,000
CONSTRUCTION (6) Fyo8® | Fy10® [ 176,727 | FY09® | FY11® | 134,365 | Jun-08 | Jul-09 | 30,740® Phase 2 305,000V
LANDSCAPING: (6) 2 2 (2) (2)
-DESIGN
-CONSTRUCTION
30% - 4/28/06

30% - 9/28/06
60% - 12/7/06

95% - 4/26/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars) 100% - 7/31/07
AD - 8/31/07

2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way

5) Included with 1-17 (Jomax Rd — SR 74, Carefree Hwy) project
6) See specific project information

7) See Happy Valley Rd — I-17 (Interim) project information
Page 31 of 33 January 31, 2007

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.



STATE ROUTE 801 (I-10 RELIEVER)
SR 85 TO 202L, SOUTH MOUNTAIN

<
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SR 801 A v | |E
| —_— —_— —_ =
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S = g 3 < E S @ 3 3 S =
< @ S v = Q = — S
% W " = ] X
S a w ~ <
L SR 85 - 303L, Estrella e 303L, Estrella - 202L, South Mountain J
|‘ 11 miles T 14 miles '|

WORK ELEMENT

SR 85 — 303L, Estrella

303L, Estrella — 202L,
South Mountain

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

5) Right-of-Way Protection
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COST COST
BEGIN | comPp. ($000) BEGIN | cowmp. ($000)
SCOPING Jan-06 | Jan-08 Aug-05 Jan-08
DESIGN Phase 3 21,0004 Phase 4 250,000"%
RIGHT-OF-WAY Phase 3 @) Fy 08® | Phase2 | 69,000"%
CONSTRUCTION Phase 4 60,000 Phase 4 404,000
LANDSCAPING: ) (2)
-DESIGN
-CONSTRUCTION
30% - 4/09 30% - 6/1/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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202L, Santan - Ellsworth Rd

STATE ROUTE 802 (WILLIAMS GATEWAY)
202L, SANTAN TO MERIDIAN ROAD

< 2 miles

>«

Elisworth Rd - Meridian Rd
3 miles

202L, Santan — Ellsworth Rd. — Corridor
WORK ELEMENT Ellsworth Rd. Meridian Rd. R/W Protection
COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Dec-06 (3) Dec-06 (3) N/A N/A
DESIGN Phase 2 40,000%4 Phase 2 10,000% N/A N/A
RIGHT-OF-WAY ) Phase 3 70,000 | FY 07® | Fy 08® | 20,300%%
| FYo7® | Fy12® | 12,000
CONSTRUCTION Phase 3 113,000 Phase 3 90,000 N/A N/A
LANDSCAPING: ) (2)

-DESIGN

-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way
5) Accelerated with STAN funding

6) Limits from 202L, Santan to Ellsworth Road
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2007



